SCOPE TRACKING - ADDITIONAL WORK (TAW) - 15982
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE

Scope Creep Type
O Late (Deliverables supplied late)
(C Cancel (cancel existing job after WL Frz)
(O TAW Pre-ER Discovery
(O Scope Reduction Pre-ER
(O Scope Addition Pre-ER

Date: WO Nbr:

(® TAW Post-ER Discovery
O Scope Reduction Post-ER
(O Scope Addition Post-ER

O Work Deferral

O Other {work done outside of TA)

Approval Status

O NEW

(O ESTIMATING
(O UNDECIDED
(8 APPROVED

(O DENY

Remarks:

Engineering Required

| tomgzomn | 313090
Originator:

fo2!

BEAUREGARD, JOHN  (tbea) RI

T/A interval (Mos):

ER Submission Date:

Description of work: ( Inciude Options )

System

Equip / Loc: l0955-007~007

Approved - MRG 10/19/2011 O Yes @& No
Environmental Review
- . O Yes (@ No
No: l
Risk Assessment?

_-‘ () Yes (& No

(P6) BE107-11-6 Petrochem rope insulation support

inspection of the 4 S/C line.

Mistras inspection is setup to cut cookies from ropes. We will need petrochem insuition removal support from the ropes to expand the

Justification for this TAW

ensure a safe 5 year run.

Reason work was identified after work list freeze or late:

Work List Freeze Date:

found é-nrkng discovary

Schedule Status (for use by schedulers): |

Current Estimates: Summary Info.
Labor $0 ER Contingency: $0
Material $0 TAW Estimates at ER Creation: $949 361
Equip. 0 Current TAW Estimate: 50
Total: 50 TAW $ Approved to Date: GO88.472
Remaining Contingency: % 4
Planning Notes: N i

-Effect on Schedule

[#] None

[] Risk, Miss Planning Milestone
(] Risk, number of non-critical path jobs
{1 Potential critical path
"] New critical path

[J Extends Schedule by | 0_ff

I

—Impacts Budget? :
O Yes (@ No “@Capital (® Expense

|

10/19/2011 2:19:04 PM

CUSA-CSB-0019163

EPA



SCOPE TRACKING - ADDITIONAL WORK (TAW) - 15982
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE

Approvals: Select Added Work Classification and Type To Show Required Approvals...

Approval Process Comments

REENFIELD,

'CommentDate Comment

10/19/2011 2:16:26 PM  Issued for signature 10119

MONETTE, ERNEST
|

4

{ernm) Ri

Entered By: | TBEA |

10/18/2011 7:31:00 AM

R. RAMIREZ
0CT 19 201

Last Updated By: [ERNM ||

10/19/2011 2.

18:55 PM

10/19/2011 2:19:05 PM

CUSA-CSB-0019164
EPA



